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AMENDMENT NO.2

This Amendment modifies Contract No. 1428-13300, for ProfessionalArchitectural and Engineering Services

for the New Children's Advocacy Rooms at Rolling Meadows Courthouse and Criminal Court Building by and

between the County of Cook, lllinois, herein referred to as "County" and Koo LLC formerly known as Koo and

Associates, Ltd., authorized to do business in the State of lllinois hereinafter referred to as'Conhactot":

RECITALS

Whereas, the County and Contractor have entered into a Contract approved by the Chief Procurement Officer

on April 22,2014 (hereinafter refened to as the "Contract"), wherein the Contractor is to provide professional

services (hereinafter refened to as the "Services") from April 22,2014 through April 21, 2015, with one (1),

one-year renewal option, in an amount not to exceed $83,095.57; and

Whereas, Amendment #1 was executed on August 31,2015 for one year beginning on April 22,2015 through

April 21, 2016; and

Whereas, an extension is desired for the continuation of Services;

Whereas, the County and Contractor desire to extend the Contract for 12 months beginning on April 22,

2016.

Now therefore, in consideration of mutual covenants contained herein, it is agreed by and between the parties

to amend the Contract as follows:

1. The Contract is extended through April 21 ,2017 .

2. The Contract is hereby amended to incorporate Attachment A and made part of the Contract.

3. All other terms and conditions remain as stated in the Contract.

ln witness whereof, the County and Contractor have caused this Amendment No. 2 to be executed on the

date and year last written below.

County of Cook, lllinois

,r, AL^|'fi--
Chief Procurement Officer
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Contract No. 1428-1 3300 Amendment 2

Vendor Name: Koo LLC f/Ua Koo & Associates, Ltd.

ATTACHMENT A

Rev l/l/15



CHANGE ORDER REQUEST

CHANGE TO GONSULTANT CONTRACT

OFFICE OF CAPITAL PLANNING AND POLICY

DATE: - 1t'+pf-16

Child Advocacy..Rooms c' c. PROJECT DIRECTOR: jLYJIIH*
: . 3 ! . - ' . ; , -_ r

KOO LLC cc Doc. No: P.O. NO: 189438-001,#

BASIC SERVICES X ADDITIONAL SERVICES REIMBURSABLES

PROJECT:

CONSULTANT:

SPECIFYTYPE:

CHANGE ORDER (C.O.) ITEM NO:
This is nol the C.O" rumbtr".lt i5 lho Foposal {ilem}
nur.,bsr (i,6,.0,l, 01 rl, 02, €tc,) submitted by ConsullEnt,

This item will result inchange to the Contract in the form of a CREDIT

This item will INGREASE X DECREASE

Who initiated this change order request? (Check all that apply below):

Owner X UserAgency AElConsultant

What ls the reason tor this Change Order request ? (Check all that apply below):

Unforeseen Condltion Field condition Code Change

The Project Director shall attach the following to thls formi
> Analysis

REVIEWED:

COOK COUNTY ASSIGNED C.O. NO:

Ther€ may be mre lhan 1 itm as€igned lo a C"O;

ADD INTHEAMOUNTOF:

the Contract Time by the following number of days: 365

Other (SpecifY):

Other (Specifv): Time Extension
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xoo tlc
53 WEST JAC(SON Btv0 SUIT€ 215 CHICAGO 60604 3122350920

June 7, 2016

Ms. Sheila V. Atkins
Project Director
Bureau of Economic Development
69 West Washington Suite 3000
Chicago, lL 60602

RE: Contract No. 142S.13300 Extension

Dear Ms. Atkins,

This letter is to request an extension for Contract No. 1428-13300, Cook
County Child Advocacy Rooms. We ask that the contract be extended for one
year (365 days) to account for a delay in the project due to COUP language
and an exlended bidding process. Thank you for your consideration on this
matter" lf you have any questions please don't hesitate to c,ontact rne at 312-
23S.0920.

Sincerely,
KOO LLC .

/,*"ka,fu
Principal


